









# PROCUREMENT SCHEDULE FOR EQUIPMENT AND MATERIALS

PROJECT: Vocational Training Improvement Project (VTIP)  
 COUNTRY: \_India STATE PROJECT IMPLEMENTATION UNIT  
 Name of the State: GOA

(Amt in Rs. Lakh)

Package No	DESCRIPTION OF ITEM AND QUANTITY	METHOD OF PROCUREMENT	ESTIMATED COST	PROCUREMENT BY	REVIEW BY BANK	2009												2010		
						APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR			
34	Portable Hydraulic Crane (For 3 ITI.s)	NS	2.40	SPIU	Post Review	APPRaisal					1,4	5	8	9	10,11					
						REVISED														
						ACTUAL														
35	D G Set (For 1 ITI)	NS	14.43	SPIU	Post Review	APPRaisal					1,4	5	8	9	10,11					
						REVISED														
						ACTUAL														
36	Engineering Drawing Items ( for 7 ITI.s)	NS	7.37	SPIU	Post Review	APPRaisal								1	4,5	8	9,10,11			
						REVISED														
						ACTUAL														
37	Tools for Hair & Skin Care trade ( for 1 ITI.s)	NS	7.60	ITI	Post Review	APPRaisal								1	4,5	8	9,10,11			
						REVISED														
						ACTUAL														

### PROCUREMENT ACTIONS

4.5

1 INITIATE PREPARATION OF SPECIFICATIONS A	9	INITIAL DELIVERY AT SITE	METHOD OF PROCUREMENT
2 TRANSMIT SPECIFICATIONS AND BID DOCUME	10	INTERIM DELIVERY AT SITE	TCB - INTERNATIONAL
3 IDA CLEARANCE OF SPECIFICATION AND BID I	11	FINAL DELIVERY AT SITE	COMPETITIVE BIDDING
4 ISSUE INVITATION TO BID			NCB - NATIONAL COMPETITIVE
5 OPEN BIDS			BIDDING
6 TRANSMIT EVALUATION REPORT AND AWARD RECOMMENDATIONS TO IDA			NS - NATIONAL SHOPPING
7 IDA CLEARANCE OF RECOMMENDATIONS			IS - INTERNATIONAL SHOPPING
8 AWARD CONTRACT			

\*: Includes the TOTAL TIME PERIOD required to complete the procurement of all items under **SHOPPING MODE** by ALL ITI's

#: Includes the TOTAL TIME PERIOD required to complete the procurement of all items under **NCB MODE** by ALL ITI's

E: Equipment